
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the County Assessors Mapping Program (CAMP) website at:   
 
http://www.gis.state.ar.us/AGIO/CAMP/status.asp 
 
Below is a list of County Assessors Mapping Program (CAMP) milestones: 

• 55 counties have indicated they intend to join the CAMP program 
• 40 of these Counties have returned a signed Memorandum Of Understanding 
      (MOU) confirming their spot in the program. 

 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming events for the CAMP program: 

• AGIO has an outline drafted for State Cadastral Standards 
• AGIO has requested points files from the 20 Counties currently underway to 

check the linkage between the CAMA database and the points file. 
• AGIO and AACD plan on meeting with CAMA providers to discuss 

standardization of CAMA database. 
• I will be going to Kansas City, MO  for a Land Records Studio with Washington 

County. 
• I will be traveling to Columbus, OH for a GIS/CAMA conference. 
• 10 more Counties will be taking the training.  With 10 more to follow a week 

later. 
 

 
The following is a list of meetings that have taken place over the last month: 

• January 21 – Met with Van Buren Co. Officials to discuss CAMP program and its 
benefits. 

• January 22-24 – CAMP training for the second 10 Counties. 
• February 6 – Received point file and CAMA data from Boone County to check 

linkage. 

http://www.gis.state.ar.us/AGIO/CAMP/status.asp


 

    
 
Status Overview 
 The 20 Counties that are participating are moving along smoothly.  There have 
not been any major troubles as of yet.  With two more groups of 10 scheduled to begin 
the first part of March the total will shortly be 40 counties entered into Phase I, with some 
well on their way to moving to Phase II.  The AGIO has got a rough draft outline for the 
State Cadastral standards, and will be working to get a full rough draft together over the 
month. 
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County Status 
Status 
Date 

Carroll 
County Needs to be contacted 2/15/03

Cleburne 
County County is scheduled to begin Phase I 2/15/03

Greene 
County County is currently working on Phase I and has 2350 points placed 2/15/03

Hot Spring 
County Needs to be contacted 2/15/03

Izard County Scheduled to begin Phase I 2/15/03

Lincoln 
County 

County currently has points for CAMA entries, all that is required is 
adding the Parcel-id number and linking to CAMA database. 2/15/03

Lonoke 
County 

County is well into Phase I with nearly 25% of CAMA entries 
captured 2/15/03

Madison 
County Scheduled to begin Phase I 2/15/03

Miller County Counties Digital Cadastral data is being developed by a contractor. 2/15/03

Mississippi 
County 

Started Phase I on 11/9/02 and has approximately 7% of Phase I 
completed 2/15/03

Nevada 
County Needs to be contacted 2/15/03

Newton 
County Needs to be contacted 2/15/03

Prairie County 
County parcel data is being created by Planning and Development 
District 2/15/03

Pulaski 
County County has started Phase II 2/15/03
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Searcy 
County County is scheduled to begin Phase I 2/15/03

Washington 
County Started Phase I,  Has approximately 1% of Phase I completed 2/15/03

Yell County County is scheduled to begin Phase I 2/15/03

Arkansas 
County County is scheduled to begin Phase I 2/15/03

Ashley 
County County is scheduled to begin Phase I 2/15/03

Baxter County County needs to be contacted 2/15/03

Benton 
County Counties data is being captured by a contractor 2/15/03

Boone County Started Phase I and has approximately 5% completed 2/15/03

Bradley 
County Needs to be contacted. 2/15/03

Calhoun 
County County is scheduled to begin Phase I 2/15/03

Chicot County County has started Phase I 2/15/03

Clark County Needs to be contacted 2/15/03

Clay County Needs to be contacted 2/15/03

Cleveland 
County Needs to be contacted 2/15/03

Columbia 
County Needs to be contact. 2/15/03

Conway 
County County began Phase I and has approximately 1% completed 2/15/03
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Craighead 
County County has started Phase I and has approximately 2% completed 2/15/03

Crawford 
County 

County is scheduled to begin Phase I as well as some of the data 
being created by Planning and Development District 2/15/03

Crittenden 
County Needs to be contacted 2/15/03

Cross County County has started Phase I and has approximately 7% completed. 2/15/03

Dallas County Needs to be contacted 2/15/03

Desha County Scheduled to begin Phase I 2/15/03

Drew County County is scheduled to enter Phase I 2/15/03

Faulkner 
County County started Phase I and has approximately 12% completed 2/15/03

Franklin 
County County has started Phase I and has 1% completed 2/15/03

Fulton County County is scheduled to begin Phase I 2/15/03

Garland 
County Scheduled to begin Phase I 2/15/03

Grant County Needs to be contacted 2/15/03

Hempstead 
County County is scheduled to begin Phase I 2/15/03

Howard 
County County is scheduled to begin Phase I 2/15/03

Independence 
County County has started Phase I and has 5% completed 2/15/03

Jackson 
County County is scheduled to begin Phase I 2/15/03
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Jefferson 
County County has started Phase I and has 29% completed 2/15/03

Johnson 
County County is scheduled to begin Phase I 2/15/03

Lafayette 
County County needs to be contacted 2/15/03

Lawrence 
County County is scheduled to begin Phase I 2/15/03

Lee County Needs to be contacted 2/15/03

Little River 
County Needs to be contacted 2/15/03

Logan County Needs to be contacted. 2/15/03

Marion 
County Needs to be contacted 2/15/03

Monroe 
County Needs to be contacted 2/15/03

Montgomery 
County County is scheduled to enter Phase I 2/15/03

Ouachita 
County Needs to be contacted 2/15/03

Perry County Needs to be contacted. 2/15/03

Phillips 
County Needs to be contacted 2/15/03

Pike County Needs to be contacted 2/15/03

Poinsett 
County County has started Phase I and has 7% completed 2/15/03

Polk County County has started Phase I and has 1% completed 2/15/03
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Pope County County has begun Phase I and has 11% completed 2/15/03

Randolph 
County County scheduled to begin Phase I 2/15/03

Saline County County data being produced by a contractor 2/15/03

Scott County County data is being created by Planning and Development District 2/15/03

Sebastian 
County County data being created by contractor 2/15/03

Sevier County County is scheduled to begin Phase I 2/15/03

Sharp County County has begun Phase I and has approximately 1% completed 2/15/03

St. Francis 
County County is scheduled to begin Phase I 2/15/03

Stone County County is scheduled to begin Phase I 2/15/03

Union County County is scheduled to begin Phase I 2/15/03

Van Buren 
County County is scheduled to begin Phase I 2/15/03

White County County has started Phase I and has 11% completed 2/15/03

Woodruff 
County County is scheduled to begin Phase I 2/15/03

 
 
 
 


